Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406001 (0002/1302-T2-R9-14-06-0001) D Orange Co. Metal Processing PRP RV c Benson Castellana [01/31/2015 $ 11,550.77| $ 11,550.77| 100%jamendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406002 (0002/1302-T2-R9-14-06-0002) | IArgonaut Mine Tailings Site c Shane Fortner 10/31/2015 $ 142,028.16 $ 142,028.16 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406003 (0002/1302-T2-R9-14-06-0003) D Intel Magnetics Site Geoprobe c Zuroski Fortner 01/31/2015 $17,314.32 $17,314.32 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406004 (0002/1302-T2-R9-14-06-0004) B Sungate Mobile Home Render Safe Site c Wise Colomb 01/31/2015 $ 13,102.94 $13,102.94 100%@mendment Closed
02-1407001 (0002/1302-T2-R8-14-07-0001) F Haystack No. 1 RA o] Nattis Srubb 12/31/2016 $ 169,530.00 $ 149,019.26 88%
02-1407002 (0002/1302-T2-R9-14-07-0002) |E Emergency Response Activation o Guria Meht Jr 03/18/2017 $ 140,000.00, $83,132.30 59%

IWugust will be final invoice (charges to

finalize report on 7/30/16). AOC will be
02-1407003 (0002/1302-T2-R8-14-07-0003) & Highland Plating Co. ER ] Wise Myers 07/30/2018 $ 235,824.00 $232,261.44 98%prepared following invoice submission.
02-1407004 (0002/1302-T2-R9-14-07-0004) E Red Valley Structures o Zuroski Grubb 03/18/2017 $ 99,394.00 $48,814.16 49%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1407005 (0002/1302-T2-R9-14-07-0005) D Elite Cleaners c Musante  Colomb 12/15/2015 $ 6,389.89 $ 6,389.89 100%@mendment Closed
02-1409001 (0002/1302-T2-R9-14-09-0001) E Central Agency Navajo Rad Hmst Asmt o Zuroski [Tiballi 03/18/2017 $ 235,232.00 $ 223,670.48 95%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1410001 (0002/1302-T2-R9-14-10-0001) (C 'eed Branch Library Fire ER c Dunkelman Milton 12/31/2014 $ 34,996.00 $ 34,996.00 100%@mendment Closed
02-1410002 (0002/1302-T2-R8-14-10-0002) G [Town of Eureka RA o] Moxley Ellis 03/18/2017 $ 739,296.00 $ 655,378.76 89%
02-1410003 (0002/1302-T2-R8-14-10-0003) H Argonaut Mine Tailings Pile RV ] Waldon Mitton 03/18/2017 $ 396,776.00 $ 384,001.10 97%

ICPW amendment request submitted to
02-1411001 (0002/1302-T2-R9-14-11-0001) F [Spill Phone o] Guria [Tiballi 03/18/2017 $ 422,500.00 $ 398,100.13] 94%|0SC on 9/21/186

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1411002 (0002/1302-T2-R9-14-11-0002) D [Santa Clara Waste Water Treatment Plant c Powell Castellana |10/31/2015 $112,391.60 $112,391.60 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502001 (0002/1302-T2-R9-15-02-0001) E Black Bear Patent Site RA c Benson Castellana  |11/30/2015 $ 114,449.25 $ 114,449.25 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502002 (0002/1302-T2-R9-15-02-0002) B Winnemucca Junior High Hg Spill c Dunkelman Meh! Jr 09/18/2015 $40,954.53 $40,954.53 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1503003 (0002/1302-T2-R9-15-03-0003) B [Samoa Pulp Mill Removal Action c Weden Ellis 03/31/2016 $42,176.62 $42,176.62 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1504001 (0002/1302-T2-R9-15-04-0001) B Winnemucca Colony Assessment c Powell Mehi Jr 03/18/2016 $765.14 $765.14 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1505001 (0002/1302-T2-R9-15-05-0001) B ISimi Valley Hg ER c Wise Green 10/31/2015 $ 31,195.49 $ 31,195.49 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1506001 (0002/1302-T2-R9-15-06-0001) D Mecca Grape Stakes c Musante Castellana [01/29/2016 $ 28,750.56] $ 28,750.56] 100%@amendment Closed
02-1508001 (0002/1302-T2-R9-15-08-0001) D Gold King Mine Release Region 9 ER o] Guria Colomb 03/18/2017 $ 1,004,000.00 $ 986,905.68) 98%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1509001 (0002/1302-T2-R9-15-09-0001) B Phoenix Recycling Facility Fire ER c \Waldon Colomb 10/31/2015 $ - $ - 0%jamendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1510001 (0002/1302-T2-R9-15-10-0001) A alley Fire ER - Support c Moxley Meht Jr 04/30/2016 $51,774.78 $51,774.78 100%@mendment Closed
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02-1511001 (0002/1302-T2-R8-15-11-0001) [02-1511001 (0002/1302-T2-R98-15-11-0001) |D Alageta Street Drum Site © Rogow Myers 10/31/2016 $ 10,000.00 $9,911.06 99%
02-1601001 (0002/1302-T2-R9-16-01-0001) 02-1601001 (0002/1302-T2-R9-16-01-0001) A E-D Coat Assessment ] Reiner Mehi Jr 12/30/2016 $ 58,560.00 $ 5,546.30 9%
02-1601002 (0002/1302-T2-R9-16-01-0002) 02-1601002 (0002/1302-T2-R9-16-01-0002) C PG&E Mercury ER o) ise Myers 09/30/2016 $ 52,863.00 $35,105.33 66%
02-1602001 (0002/1302-T2-R9-16-02-0001) [02-1602001 (0002/1302-T2-R8-16-02-0001) | Argonaut Geotechnical Assessment < Rogow Mitton 01/15/2017 $ 351,785.00 $ 262,751.16 75%
002-1603001 (0002/1302-T2-R9-16-03-0001) 02-1603001 (0002/1302-T2-R9-16-03-0001) B Apache Road Drum Site o) Benson Castellana  [09/30/2016 $ 18,852.00 $ 13,056.75 69%
002-1603002 (0002/1302-T2-R9-16-03-0002) 02-1603002 (0002/1302-T2-R9-16-03-0002) A Certified Towing Abandon Drums o] Benson Green 09/30/2016 $ 11,508.00 $8,111.04 70%,
02-1603003 (0002/1302-T2-RY-16-03-0003) [02-1603003 (0002/1302-T2-R9-16-03-0003) }A Mira Loma B17 Radium Dials Assessment © Musante  |Castellana [09/30/2016 $ 30,000.00 $24,021.96 80%
002-1603004 (0002/1302-T2-R9-16-03-0004) 02-1603004 (0002/1302-T2-R9-16-03-0004) A 3M Wildland Fire Site ] Benson Green 09/30/2016 $76,351.00 $ 45,884.90 60%
02-1603005 (0002/1302-T2-R8-16-03-0005) [02-1603005 (0002/1302-T2-R8-16-03-0005) B nderson Springs Road Site © Waidon illanueva  [09/30/2016 $38,831.00 $31,804.87 82%
02-1604001 (0002/1302-T2-R9-16-04-0001) 02-1604001 (0002/1302-T2-R9-16-04-0001) A Lower Base Medical Waste © Reiner Myers 12/30/2016 $41,578.00 $ 27,995.42 67%
002-1604002 (0002/1302-T2-R9-16-04-0002) 02-1604002 (0002/1302-T2-R9-16-04-0002) [nitial Santa Ana Hollister ER o] aldon IColomb 09/30/2016 $ 137,824.00 $ 55,919.46 41%
02-1604003 (0002/1302-T2-R9-16-04-0003) 02-1604003 (0002/1302-T2-R9-16-04-0003) A Dunsmuir Mercury ER o] ise Bruce 09/30/2016 $ 39,452.00 $22,261.29 56%,
02-1605001 (0002/1302-T2-R9-16-05-0001) 02-1605001 (0002/1302-T2-R9-16-05-0001) A South Gate Fireworks ER o ise Green 09/30/2016 $49,841.00 $ 33,355.63 67%
02-1606001 (0002/1302-T2-R9-16-06-0001) [02-1606001 (0002/1302-T2-R8-16-06-0001) |D Fruitiand Magnesium Fire Incident © Musante  |Green 12/30/2016 $ 429,890.00) $ 412,395.74] 96%
02-1607001 (0002/1302-T2-R9-16-07-0001) 02-1607001 (0002/1302-T2-R9-16-07-0001) |[nitial El Centro Removal Assessment o] Powell IColomb 09/30/2016 $ 23,087.00 $ 10,401.94 45%
02-1608001 (0002/1302-T2-R9-16-08-0001) 02-1608001 (0002/1302-T2-R9-16-08-0001) A Gualo Rai Pesticides & Chemicals o Rogow Myers 12/31/2016 $ 18,462.00 $ 10,369.59 56%
02-1608002 (0002/1302-T2-R9-16-08-0002) 02-1608002 (0002/1302-T2-R9-16-08-0002) B Julian Chemical Hoarder o] aldon IColomb 03/18/2017 $ 103,016.00, $ 15,657.75 15%
002-1609001 (0002/1302-T2-R9-16-09-0001) 02-1609001 (0002/1302-T2-R9-16-09-0001) [nitial RLD Mercury Release o Nattis Mehl Jr 03/18/2017 $ 142,290.00 $ 89,625.91 63%
b Z e

(03-1408001 (0003/1302-T3-R9-14-08-0001) 03-1408001 (0003/1302-T3-R9-14-08-0001) IC Biological Assessment CA Dispersion c Richman _ |Lebednik  [03/31/2015 $53,687.16 $ 53,687.16 100%
03-1411002 (0003/1302-T3-R9-14-11-0002) 03-1411002 (0003/1302-T3-R9-14-11-0002) D Saipan CUC Power Plants 1 & 2 Qil Site o Rogow Tiballi 02/28/2017 $ 150,000.00 $85,578.93 57%
03-1411001 (0003/1302-T3-R9-14-11-0001) 03-1411001 (0003/1302-T3-R9-14-11-0001) A ICUC PRP Oversight ] Rogow Tiballi 02/28/2017 $ 12,191.00 $ 0%
03-1501001 (0003/1302-T3-RY-15-01-0001) [03-1501001 (0003/1302-T3-R9-15-01-0001 ASIG Sand Island Fuel Oif Spill © Zuroski Ambler 10/31/2016 $ 249,649.00 $241.738.30 S7%
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03-1607001 (0003/1302-T3-R9-16-07-0001

03-1505001 (0003/1302-T3-R9-15-05-0001) [03-1505001 (0003/1302-T3-Re-15-05-0001) ICUC Rota Power Plant Oil Site o Rogow Tiballi 02/28/2017 $ 42,443.00 $ 36,211.37] 85%
03-1505002 (0003/1302-T3-R9-15-05-0002) 03-1505002 (0003/1302-T3-R8-15-05-0002) H Plains All-American Pipeline o] Rogow > llana  09/30/2016 $ 258,360.00) $ 211,404.52] 82%
03-1509001 (0003/1302-T3-R9-15-09-0001) 03-1509001 (0003/1302-T3-R9-15-09-0001) B Solvent Recycling Facility Fire Cc aldon IColomb 11/30/2015 $24,452.04 $ 24,452.04, 100%

03-1607001 (0003/1302-T3-R9-16-07-0001) A Crimson Pipeline (Grove Incident o eden Green 11/30/2016 $ 55,355.00 $ 34,589.92 62%

04-1408001 (0004/1302-T4-R9-14-08-0001) 04-1408001 (0004/1302-T4-R9-14-08-0001) C Cont. Challenge Rad Training Cc Duncan Fortner 01/30/2015 $14,436.70 $14,436.70 100%

04-1410001 (0004/1302-T4-R9-14-10-0001) 04-1410001 (0004/1302-T4-R9-14-10-0001) C MARRP Updates o ise Castellana_ 109/30/2016 $ 58,681.00 $30,960.08 53%

04-1503001 (0004/1302-T4-R9-15-03-0001) [04-1503001 (0004/1302-T4-R8-15-03-0001) B Data Management Awareness Training < Nattis Bruce 09/15/20186 $ 31.176.00 $ 28,356.30] 91%

04-1608001 (0004/1302-T4-R9-16-08-0001) [04-1608001 (0004/1302-T4-RB-16-08-0001) |nitial Mass Transit Response Coordination Works O Zuroski Mehl Jr 12/31/2016 $ 5,981.00 84%
o 03/18/2017 $46

06-1409001 (0006/1302-T6-R9-14-09-0001) 06-1409001 (0006/1302-T6-R9-14-09-0001) D IChemehuevi Reservation Phase | c Hanusiak [Fitzgerald |12/31/2014 $ 8,306.06 $ 8,306.06] 100%
06-1410001 (0006/1302-T6-R9-14-10-0001) 06-1410001 (0006/1302-T6-R9-14-10-0001) H Pan Tak Gravel Pit - Tohono O'odham o Hanusiak  [Milton 09/30/2016 $ 133,030.00 $ 97,085.88, 73%
06-1410002 (0006/1302-T6-R9-14-10-0002) [06-1410002 (0006/1302-T6-RE-14-10-0002) [H E. Paio Aito-Green St. Phase /Il < Hanusiak  [Fitzgerald 09/30/2016 $ 77,300.00 $75,124.24 7%
06-1412001 (0006/1302-T6-R9-14-12-0001) 06-1412001 (0006/1302-T6-R9-14-12-0001) F City of Gardena TBA c Hanusiak _ |Colomb 09/30/2016 $51,160.82 $51,160.82 100%
06-1412002 (0006/1302-T6-R9-14-12-0002) 06-1412002 (0006/1302-T6-R9-14-12-0002) F Del Amo TBA c Hanusiak  |Grubb 12/31/2015 $ 12,005.66 $ 12,005.66 100%
06-1502001 (0006/1302-T6-R9-15-02-0001) 06-1502001 (0006/1302-T6-R9-15-02-0001) B Assessment Databases Cc Murray Grubb 03/18/2017 $ 46,980.96 $ 46,980.96] 100%
06-1503001 (0006/1302-T6-R9-15-03-0001) 06-1503001 (0006/1302-T6-R9-15-03-0001) E 826 4th Street, Eureka TBA c Hanusiak _[Ellis 09/30/2016 $82,627.75 $82,627.75 100%
06-1506001 (0006/1302-T6-R9-15-06-0001) [06-1506001 (0006/1302-T6-R9-15-06-0001) |F Sacramento-1224 D Street TBA < Hanusiak |[Fortner 12/30/20186 $67,196.00 $64,451.52 96%
06-1509001 (0006/1302-T6-R8-15-09-0001) 06-1509001 (0006/1302-T6-R9-15-09-0001) |G Oakland - 3525 Fruitvale Ave Phase c Hanusiak  |Grubb 09/30/2016 $11,884.38 $ 11,884.38, 100%
06-1511001 (0006/1302-T6-RY-15-11-0001) [06-1511001 (0006/1302-T6-R9-15-11-0001) |A Bay Rd 1508 Phase | TBA < Hanusiak illanueva  |12/30/2016 $12,835.00 $11,596.43 90%
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06-1511002 (0006/1302-T6-R9-15-11-0002) 06-1511002 (0006/1302-T6-R9-15-11-0002) A Gilroy-Bloomfield Ave TBA o Hanusiak |McCloskey [12/30/2016 $78,737.00 $ 25,954.59 33%
06-1511003 (0006/1302-T6-R9-15-11-0003) 06-1511003 (0006/1302-T6-R9-15-11-0003) A Los Angeles-1554 W. 11th Place Phase o Hanusiak  |Colomb 03/18/2017 $64,134.00 $27,808.72 43%
06-1511004 (0006/1302-T6-R9-15-11-0004) 06-1511004 (0006/1302-T6-R9-15-11-0004) B Fresno-S. EIm Ave 2316 o Hanusiak _|[Fortner 01/31/2017 $84,577.00 $ 49,655.15 59%
06-1511005 (0006/1302-T6-R9-15-11-0005) 06-1511005 (0006/1302-T6-R9-15-11-0005) C 630 Cooke St., Honolulu Phase | TBA o Hanusiak _|[Fortner 03/18/2017 $ 70,963.00 $22,403.99 32%
06-1512001 (0006/1302-T6-R9-15-12-0001) 06-1512001 (0006/1302-T6-R9-15-12-0001) A Oakland-1171 Ocean Ave Phase I/ll TBA Cc Hanusiak  |[Fortner 06/30/2016 $7,772.73 $7,772.73 100%
06-1512002 (0006/1302-T6-R9-15-12-0002) 06-1512002 (0006/1302-T6-R9-15-12-0002) A Garden Grove-Stanford & Nutwood St. Pl/I o Hanusiak  |Green 03/18/2017 $ 82,097.00 $ 10,566.03| 13%)
08-1512003 (0006/1302-T6-R8-15-12-0003) [06-1512003 (0006/1302-T6-R9-15-12-0003) B Nevada City-16053 Old Downieville Hwy Pl o Hanusiak  [Wethington [03/18/2017 $ 99,582.00 $ 89,456.79) 90%
06-1601001 (0006/1302-T6-R9-16-01-0001) 06-1601001 (0006/1302-T6-R9-16-01-0001) A Pago Pago Utulei Rainmaker Hotel TBA o Hanusiak _|[Fortner 03/18/2017 $90,043.00 $ 13,900.96, 15%)|
06-1605001 (0006/1302-T2-R9-16-05-0001) 06-1605001 (0006/1302-T2-R9-16-05-0001) [nitial TON-Egg Farm Phase I/ll TBA o Hanusiak  |Wethington 03/18/2017 $ 65,489.00 $ 12,434.04, 19%)|
06-1605002 (0006/1302-T6-R9-16-05-0002) 06-1605002 (0006/1302-T6-R9-16-05-0002) B Essex-Goffs Rd 119246 Phase /Il TBA o Hanusiak  |Castellana 03/18/2017 $ 124,204.00 $ 37,802.26 30%
06-1606001 (0006/1302-T6-R9-16-06-0001) 06-1606001 (0006/1302-T6-R9-16-06-0001) A allejo-Santa Clara St 505-555 Phase I/l o Hanusiak Marshall 03/18/2017 $ 75,264.00 $ 19,956.53] 27%
06-1606003 (0006/1302-T6-R9-16-06-0003) 06-1606003 (0006/1302-T6-R9-16-06-0003) [nitial City of Los Angeles Phase I/l TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $232.27 0%
06-1606002 (0006/1302-T6-R9-16-06-0002) 06-1606002 (0006/1302-T6-R9-16-06-0002) [initial City of Los Angeles Phase I/Il TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $224.99 0%
06-1606004 (0006/1302-T6-R9-16-06-0004) 06-1606004 (0006/1302-T6-R9-16-06-0004) [nitial Imperial Co. Phase /Il TBA Site 1 o Hanusiak 03/18/2017 $ 77,093.00 $232.27 0%
06-1606005 (0006/1302-T6-R9-16-06-0005) 06-1606005 (0006/1302-T6-R9-16-06-0005) A Imperial Co. Phase /Il TBA Site 2 o Hanusiak 03/18/2017 $77,093.00 $224.99 0%
06-1606006 (0006/1302-T6-R9-16-06-0006) 06-1606006 (0006/1302-T6-R9-16-06-0006) [nitial City of Sacramento Phase /Il TBA Site 1 o Hanusiak _|[Fortner 03/18/2017 $ 74,496.00 $2,104.33] 3%
06-1606007 (0006/1302-T6-R9-16-06-0007) 06-1606007 (0006/1302-T6-R9-16-06-0007) [nitial City of Sacramento Phase /Il TBA Site 2 o Hanusiak 03/18/2017 $ 74,496.00 $211.84 0%|
06-1607001 (0006/1302-T6-R9-16-07-0001) 06-1607001 (0006/1302-T6-R9-16-07-0001) [nitial San Diego Euclid Ave 704-740 Phase Il TB o Hanusiak  Marshall 03/18/2017 $60,775.00 $ 13,723.46, 23%
06-1608001 (0006/1302-T6-R9-16-08-0001) 06-1608001 (0006/1302-T6-R9-16-08-0001) [nitial San Pasqual-Armstrong Egg Farm Phase I/l |0 Hanusiak |Woife 03/18/2017 $83,212.00 $8,544.49 10%)|

[06-1609001 (0006/1302-T6-R9-16-09-0001

Initial

Western Brownfields Workshop Support

Hanusiak

Fortner

09/30/2016

$5,073.00

$ 3,291.29

07-1406001 (0007/1302-T7-R9-14-06-0001) 07-1406001 (0007/1302-T7-R9-14-06-0001) B Equipment Readiness c Duncan Mehi Jr 12/31/2014 $22,841.87 $22,841.87, 100%
07-1501001 (0007/1302-T7-R9-15-01-0001) 07-1501001 (0007/1302-T7-R9-15-01-0001) G Radiation Response Technical Support o ise Mehi Jr 12/31/2016 $ 131,255.00 $91,506.27, 70%
07-1501002 (0007/1302-T7-R8-15-01-0002) 07-1501002 (0007/1302-T7-R9-15-01-0002) A Certified Unified Program Agency Forum c ise Myers 03/31/2015 $ 10,185.23 $ 10,185.23] 100%
07-1502001 (0007/1302-T7-R9-15-02-0001) 07-1502001 (0007/1302-T7-R9-15-02-0001) A Navajo Uranium Mines Technical Support c aldon Tiballi 09/17/2015 $ 14,990.35 $ 14,990.35 100%

) A Cc ise Myers 03/31/2016 $ 7,707.35] 100%

07-1601001 (0007/1302-T7-R9-16-01-000
e = -

Cha SR 38 R S S

A

6-01-0001)

07-1601001 (0007/1302-T7-R9-

Rl

UPA Forum 20

09-1406001 (0009/1302-T9-R9-14-06-0001) 12/31/2016 $ 646,285.00 $614,369.68

091506001 (0009/1302-T9-R9-15-06-0001 03/18/2017 $49,081.00]  $20,849.05

b . %ﬁi “ y

10-1408001 (0010/1302-T10-R9-14-08-0001)10-1408001 (0010/1302-T10-R9-14-08-0001F HAZOP Studies Training Course c esling DeFao 03/31/2015 $ 55,376.71 $ 55,376.71 100%)|
10-1503001 (0010/1302-T10-R9-15-03-0001)10-1503001 (0010/1302-T10-R9-15-03-0001 ) ICAA 112r RMP Inspectors' Training c esling Tibalfi 07/12/2015 $ 20,308.60 $ 20,308.60 100%
10-1502001 (0010/1302-T10-RE-15-02-0001110-1502001 (0010/1302-T10-R9-15-02-0001F ICAA 112r Inspection Support © ones Tiballi 02/28/2017 $218,232.00 $208,810.37 96%
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10-1505001 (0010/1302-T10-R9-15-05-0001

10-1505001 (0010/1302-T10-R9-15-05-0001)

EC EPA/OSHA Collaborative Training

ones

Pantoja

12/16/2016

$ 29,019.00

$23,467.46 81%

10-1602001 (0010/1302-T10-R9-16-02-0001

10-1602001 (0010/1302-T10-R9-16-02-0001}

FY16 CAA 112r Inspection Support

Jones

Burckle

03/18/2017

$ 357,339.00

$ 138,380.53] 39%

10-1605001 (0010/1302-T10-R9-16-05-0001

P>

IAmmonia Safety Days & PSM 3400

[eX[e)[«]

Pantoja

03/18/2017

$ 68,943.00

$39,521.12

11-1407001 (0011/1302-T11-R9-14-07-0001)11-1407001 (0011/1302-T11-R9-14-07-0001C [Tronox Grants/Eastern Region AUM Site c Nattis Grubb 09/18/2015 $ 137,150.28 $ 137,150.28] 100%
11-1503001 (0011/1302-T11-R9-15-03-0001)11-1503001 (0011/1302-T11-R9-15-03-0001C Cove Wash Watershed Assessment c Nattis Grubb 09/18/2015 $ 265,951.28) $ 265,951.28] 100%
11-1510001 (0011/1302-T11-R9-15-10-0001)11-1510001 (0011/1302-T11-R9-15-10-0001) [Tronox Grants/Eastern Region < Nattis Grubb 07/01/20186 $ 11,308.11 $ 9,348 19 83%

11-1510002 (0011/1302-T11-R8-15-10-0002

12-1409001 (0012/1302-T12-R9-14-09-0001

11-1510002 (0011/1302-T11-R8-15-10-0002)

12-1409001 (0012/1302-T12-R9-14-09-0001]

Cove Wash Watershed Assessment

[Tronox Data Management

Nattis

Grubb

Morgan

07/01/2016

09/18/2015

$27,818.42)

$ 173,275.55)

$ 25,818.25

$ 173,275.55] 100%

12-1510001 (0012/1

13-1408001 (0013/1302-T13-R5-14-08-0001

‘D

Enbridge Line 6b Spill

NECR Alt. Housing Tech Support

_Nattis

Kimble

Meh! Jr

12/31/2015

03/18/2017

$ 379,208.35

15-1412001 (0015/1302-T15-R9-14-12-0001115-1412001 (0015/13
‘;ﬂ“ e .

P .

&

16-1503001 (0016/1302-T16-R9-15-03-0001

16-1503001 (0016/1302-T16-R9-15-03-0001]

NECR PRP OS & Tech Sup

Del Amo Vapor Intrusion [nvestigation

03/18/2017

09/30/2016
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18-1505001 (0018/1302-T18-R9-15-05-0001

18-1505001 (0018/1302-T18-R9-15-05-0001D

NAUM Resource/Operations Manual

$ 330,764.00

120-1507001 (0020/1302-T20-R8-15-07-0001

|20-1507001 (0020/1302-T20-R9-15-07-0001]

Navajo CSP Program Support

Nattis

Tiballi

12/30/2016

$ 483,808.00

$418,180.09

86%

120-1507002 (0020/1302-T20-R9-15-07-0002

QM

20-1507002 (0020/1302-T20-R9-15-07-0002]

Navajo Rad Homesite Assessments

Nattis

Tiballi

12/30/2016

$437,516.00

$ 297,095.48]

68%

[20-1609001 (0020/1302-T20-R9-16-09-0001
e 7 =

]20-1609001 (0020/1302-T20-R9-16-09-0001 Initi
- — e

Homesite R

Tiballi
T

03/17/2017
e

$83,137.00

$13,767.78
- Y P

21-1508001 (0021/1302-T21-R8-15-08-0001121-1508001 (0021/1302-T21-R9-15-08-0001)1C Typhoon Scudelor Transformer Response Reiner Myers 01/31/2018 $ 331,671.00 $ 281,549.39] 85%
121-1509001 (0021/1302-T21-R9-15-09-0001)21-1509001 (0021/1302-T21-R9-15-09-0001)B Typhoon Soudelor HHW Response Reiner Myers 11/15/2015 $21,192.78 $21,192.78, 100%
21-1512001 (0021/1302-T21-R9-15-12-0001)21-1512001 (0021/1302-T21-R9-15-12-0001)B Typhoon Soudelor HHW Support eden Myers 01/31/2016 $42,003.49 $42,003.49 100%
121-1603001 (0021/1302-T21-R9-16-03-0001)21-1603001 (0021/1302-T21-R9-16-03-0001)E Typhoon Soudelor Transformer TA Rogow Myers 01/31/2017 $ 65,790.00 $30,845.29 47%)

121-1606001 (0021/1302-T21-R9-16-06-0001
ErEE ' 7 7

122-1510001 (0022/1302-T22-R9-15-10-0001

21-1606001 (0021/1302-T21-R9-16-06-0001 [ nitial
T EE 7

22-1510001 (0022/1302-T22-R9-15-10-0001H

Butte Fire Recovery Operations

ise

09/30/2016
"“%

01/31/2016

$243,296.14

$243,296.14

100%

6—1 609001 (0026/1302-T26-R9-16-09-0001

26-1609001 (0026/1302-T26-R9-16-09-0001JA |  |Hawaii Tier Il Conversion O  lones  |Burckle  [03/18/2017 $ 99,189.00) $6,665.70] 7%
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29-1609001 (0029/1302-T29-R9-16-09-0001)29-1609001 (0029/1302-T29-R9-16-09-0001 |Initial ICove Transfer Station #1
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02-1406001 (0002/1302-T2-R9-14-06-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406002 (0002/1302-T2-R9-14-06-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1406003 (0002/1302-T2-R9-14-06-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406004 (0002/1302-T2-R9-14-06-0004)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1407001 (0002/1302-T2-R8-14-07-0001

02-1407002 (0002/1302-T2-R9-14-07-0002)

02-1407003 (0002/1302-T2-R8-14-07-0003)

IWugust will be final invoice (charges to
finalize report on 7/30/16). AOC will be
repared following invoice submission.

002-1407004 (0002/1302-T2-R9-14-07-0004)

002-1407005 (0002/1302-T2-R9-14-07-0005)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1409001 (0002/1302-T2-R9-14-09-0001

02-1410001 (0002/1302-T2-R9-14-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1410002 (0002/1302-T2-R8-14-10-0002

02-1410003 (0002/1302-T2-R9-14-10-0003)

02-1411001 (0002/1302-T2-R9-14-11-0001

ICPW amendment request submitted to
I0SC on 9/21/16

02-1411002 (0002/1302-T2-R9-14-11-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1502001 (0002/1302-T2-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502002 (0002/1302-T2-R9-15-02-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1503003 (0002/1302-T2-R9-15-03-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lemendment

Closed

02-1504001 (0002/1302-T2-R9-15-04-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1505001 (0002/1302-T2-R9-15-05-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1506001 (0002/1302-T2-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1508001 (0002/1302-T2-R9-15-08-0001

02-1509001 (0002/1302-T2-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1510001 (0002/1302-T2-R9-15-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

lamendment

Closed
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02-1511001 (0002/1302-T2-RS-15-11-0001)

Closeout will be conducted and AOC
orm submitted following submission of
inal invoice and reconciliation of costs.

02-1601001 (0002/1302-T2-R9-16-01-0001)

02-1601002 (0002/1302-T2-R9-16-01-0002)

Expired. Closeout will be conducted and

IAOC form submitted following submission

jof final invoice and reconciliation of costs.

02-1602001 (0002/1302-T2-R9-16-02-0001

02-1603001 (0002/1302-T2-R9-16-03-0001)

Expired. Closeout will be conducted and

IAOC form submitted following submission

jof final invoice and reconciliation of costs.

02-1603002 (0002/1302-T2-R9-16-03-0002)

Expired. Closeout will be conducted and

IAOC form submitted following submission

of final invoice and reconciliation of costs.

02-1603003 (0002/1302-T2-R9-16-03-0003

Expired. Closeout will be conducted and

IWOC form submitted following submission

of final inveice and reconciliation of costs.

02-1603004 (0002/1302-T2-R9-16-03-0004)

Expired. Closeout will be conducted and

IAOC form submitted following submission

jof final invoice and reconciliation of costs.

02-1603005 (0002/1302-T2-Rg-16-03-0005)

Expired. Closeout will be conducted and

IMOC form submitted following submission

of final invoice and reconciliation of costs.

02-1604001 (0002/1302-T2-R9-16-04-0001)

02-1604002 (0002/1302-T2-R9-16-04-0002)

Expired. Closeout will be conducted and

IAOC form submitted following submission

jof final invoice and reconciliation of costs.

02-1604003 (0002/1302-T2-R9-16-04-0003)

Expired. Closeout will be conducted and

IAOC form submitted following submission

jof final invoice and reconciliation of costs.

02-1605001 (0002/1302-T2-R9-16-05-0001)

Expired. Closeout will be conducted and

IAOC form submitted following submission

of final invoice and reconciliation of costs.

02-1606001 (0002/1302-T2-R9-16-06-0001

002-1607001 (0002/1302-T2-R9-16-07-0001

Expired. Closeout will be conducted and

IAOC form submitted following submission

of final invoice and reconciliation of costs.

02-1608001 (0002/1302-T2-R9-16-08-0001

02-1608002 (0002/1302-T2-R9-16-08-0002

002-1609001 (0002/1302-T2-R9-16-09-0001

L i

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

03-1408001 (0003/1302-T3-R9-14-08-0001) @mendment

Closed

03-1411002 (0003/1302-T3-R9-14-11-0002)

03-1411001 (0003/1302-T3-R9-14-11-0001)

PoP expires at end of this month. Report

03-1501001 (0003/1302-T3-R8-15-01-0001) jand closeout will be finished up.
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03-1505001 (0003/1302-T3-R9-15-05-0001)

03-1505002 (0003/1302-T3-R9-15-05-0002

Expired. Closeout will be conducted and
IWOC form submitted following submission
f final invoice and reconciliation of costs.

03-1509001 (0003/1302-T3-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

03-1607001 (0003/1302-T3-R9-16-07-0001

04-1408001 (0004/1302-T4-R9-14-08-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

04-1410001 (0004/1302-T4-R9-14-10-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

04-1503001 (0004/1302-T4-RY-15-03-0001

Expired. Closeout will be conducted and
OC form submitted following submission
f final invoice and reconciliation of costs.

04-1608001 (0004/1302-T4-R9-16-08-0001)

06-1409001 (0006/1302-T6-R9-14-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1410001 (0006/1302-T6-R9-14-10-0001)

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs.

06-1410002 (0006/1302-T6-R9-14-10-0002)

Expired. Closeout will be conducted and
OC form submitted following submission
f final invoice and reconciliation of costs.

06-1412001 (0006/1302-T6-R9-14-12-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1412002 (0006/1302-T6-R9-14-12-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1502001 (0006/1302-T6-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1503001 (0006/1302-T6-R9-15-03-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1506001 (0006/1302-T6-R9-15-06-0001)

06-1509001 (0006/1302-T6-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1511001 (0006/1302-T6-RY-15-11-0001
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06-1511002 (0006/1302-T6-R9-15-11-0002

06-1511003 (0006/1302-T6-R9-15-11-0003

06-1511004 (0006/1302-T6-R9-15-11-0004

06-1511005 (0006/1302-T6-R9-15-11-0005

06-1512001 (0006/1302-T6-R9-15-12-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Closed

06-1512002 (0006/1302-T6-R9-15-12-0002)

06-1512003 (0006/1302-T6-R8-15-12-0003

06-1601001 (0006/1302-T6-R9-16-01-0001

06-1605001 (0006/1302-T2-R9-16-05-0001

06-1605002 (0006/1302-T6-R9-16-05-0002

06-1606001 (0006/1302-T6-R9-16-06-0001

06-1606003 (0006/1302-T6-R9-16-06-0003

06-1606002 (0006/1302-T6-R9-16-06-0002

06-1606005 (0006/1302-T6-R9-16-06-0005

06-1606006 (0006/1302-T6-R9-16-06-0006

06-1606007 (0006/1302-T6-R9-16-06-0007

06-1607001 (0006/1302-T6-R9-16-07-0001

)
)
)
)
)
)
06-1606004 (0006/1302-T6-R9-16-06-0004)
)
)
)
)
)

06-1608001 (0006/1302-T6-R9-16-08-0001

6—1 609001 (0006/1302-T6-R9-16-09-0001

e

07-1406001 (0007/1302-T7-R9-14-06-0001)

Expired. Closeout will be conducted and

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

IAOC form submitted following submission
final invoice and reconciliation of costs.

Closed

07-1501001 (0007/1302-T7-R9-15-01-0001)

07-1501002 (0007/1302-T7-R9-15-01-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1502001 (0007/1302-T7-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1601001 (0007/1302-T7-R9-16-01-0001)

09-1406001 (0009/1302-T9-R9-14-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

A i it B

09-1506001 (0009/1302-T9-R9-15-06-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout

10-1408001 (0010/1302-T10-R9-14-08-0001 jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
10-1503001 (0010/1302-T10-R9-15-03-0001 Jamendment Closed

10-1502001 (0010/1302-T10-R9-15-02-0001
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10-1505001 (0010/1302-T10-R9-15-05-0001

10-1602001 (0010/1302-T10-R9-16-02-0001

10-1605001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

11-1407001 (0011/1302-T11-R9-14-07-0001 jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
11-1503001 (0011/1302-T11-R9-15-03-0001 jamendment Closed

11-1510001 (0011/1302-T11-R9-15-10-0001

PoP expired. AQOC Form will be
submitted for OSC signature once final
reconciliation of costs is complete.

11-1510002 (0011/1302-T11-R8-15-10-0002

12-1409001 (0012/1302-T12-R9-14-08-0001

PoP expired. AOC Form will be
submitted for OSC signature once final
reconciliation of costs is complete.

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Closed

12-1510

>PW amendment request submitted to

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

16-1503001 (0016/1302-T16-R9-15-03-0001

Expired. Closeout will be conducted and
AOC form submitted following submission
of final invoice and reconciliation of costs.

16-1503002 (0016/1302-T16-R9-15-03-0002

Expired. Closeout will be conducted and
AOC form submitted following submission
of final invoice and reconciliation of costs

Received closeout amendment from EPA m
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18-1505001 (0018/1302-T18-R9-15-05-0001

120-1507002 (0020/1302-T20-R9-15-07-0002

120-1609001 (0020/1302-T20-R9-16-09-0001
I

[21-1508001 (0021/1302-T21-R8-15-08-0001

Paop expired. AOC will be prepared when

nvoice resubmittal is approved/paid by

EPA, and TDD will be closed in system
hen closeout amendment received,

IAmedment A was sent to the
ICO and released on
10/13/16

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

[21-1509001 (0021/1302-T21-R9-15-09-0001 famendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
21-1512001 (0021/1302-T21-R9-15-12-0001 Jamendment Closed

121-1603001 (0021/1302-T21-R9-16-03-0001

121-1606001 (0021/1302-T21-R9-16-06-0001

i

Expired. Closeout will be conducted and
IAOC form submitted following submission
jof final invoice and reconciliation of costs

Received Revised Closeout Amendment
from EPA. Ceiling was reduced by

[22-1510001 (0022/1302-T22-R9-15-10-0001 kcloseout amendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
Closed

122-1510002 (0022/1302-T22-R9-15-10-0002)amendment
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eiling reflects TO Modification 2
mamount. Still awaiting site-specific ite-specific TDD was sent
[29-1609001 (0029/1302-T29-R9-16-09-0001)TDD as of 10/11/16. o the CO on 9/26.
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